

Communication

Date	15 March 2026
Team ID	XXXXXX
Project Name	Opticrop :Smart Agricultural Production Optimization
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / Google Meet	Development Team	Daily task planning and coordination
2	Progress Update	Weekly	WhatsApp & Google Drive	Team Members, Guide	Share weekly progress and documents
3	Issue / Bug Discussion	As Needed	GitHub Issues / WhatsApp	Developers	Resolve bugs and technical issues
4	Stakeholder Review	Bi-Weekly	Presentation Meeting	Guide & Stakeholders	Review project progress and collect feedback
5	Final Demo Rehearsal	Once	Classroom / Google Meet	Entire Team	Practice final project presentation
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in integrating IoT sensor data with prediction module	Assigned tasks, used GitHub version control, and held technical discussions.
2	Communication gaps during remote collaboration	Scheduled daily stand-up meetings and used WhatsApp for instant updates.
3	Requirement changes after guide feedback	Updated documentation and redistributed tasks among team members.